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BARRICK Low Risk SOW BGC-CORP-FORM-003

1. PROJECT OVERVIEW
Outline the specific deliverables, objectives and boundaries of the project.

The project consist of construction of school at avokala, with 6 classrooms, bloc administration and sanitaries.

2. GENERAL DESCRIPTION OF WORK
21. DELIVERABLES (KPI'Ss)

Deliverable Description Expected Date
Deliverable 01 Site preparation 2026/09/06
Deliverable 02 Foundation 2026/09/13
Deliverable 03 Elevation 2026/10/04
Deliverable 04 Roofing 2026/09/20
Deliverable 05 Finishing 2026/10/05
Deliverable 06 Housekeeping 2026/11/08 J
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BARRICK Low Risk SOW

BGC-CORP-FORM-003

2.2. PROJECT LOCATION

Provide an address and describe the specific location of the scope of work.

KIBALI GOLD MINE,DOKO,WATSA

2.3. EQUIPMENT AND TOOLS REQUIRED

List all equipment and tools required to perform the Job.

Items supplied by Contractor

Ciments
Sand
Gravel
Wood
Hammer
Nails, etc...

Items supplied by Barrick

NONE
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BARRICK Low Risk SOW BGC-CORP-FORM-003

2.4. INSURANCE AND WARRANTY REQUIREMENTS

Provide list of applicable insurances or warranties.
Requirements to be identified by the Contract Specialist

KGM STANDARS WARRANTY TO APPLY

2.5. PROJECT RISK IDENTIFICATION

All project risks shall be identified within the Pre-Bid Risk Assessment taking into consideration all safety,
environmental and community risks. Please attach the Pre-Bid Risk assessment to this document.

3. HEALTH AND SAFETY REQUIREMENTS

The Contractor shall apply all requirements established in Barrick's Health and Safety standards, as well as
policies and procedures. The Contractor must consider all the requirements to prepare and submit a specific
health and safety plan for the project using Barrick’s Safe Work Plan form (please attach).

3.1 SPECIFIC SAFETY REQUIREMENTS

List the specific safety requirements associated with the Jjob/work and all applicable procedures.

As per Barrick Standards

* Use of PPE (helmet, safety boots, gloves, safety glasses)
* Dust control during demolition

* Barricading of work area

* Safe handling of paint products

* Proper waste disposal
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BARRICK Low Risk SOW BGC-CORP-FORM-003

3.2 HEALTH AND SAFETY PROCEDURES
List all applicable Health and Safety operational procedures.

As per Barrick Standards

4. ENVIRONMENTAL REQUIREMENTS

The Contractor shall apply all the requirements established in Barrick's Environmental Guidelines for
Contractors, comply with Barrick's Environmental Policy, and meet all other applicable environmental
requirements, procedures or standards to present the specific environmental management plan for the project
if applicable.

4.1 ENVIRONMENTAL SPECIFIC REQUIREMENTS
List the specific Environmental requirements associated with the job/work and all applicable procedures.

As per Barrick Standards

* Proper collection and disposal of demolition waste
* Prevention of dust pollution

* Proper storage and handling of paint materials
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BARRICK Low Risk SOW BGC-CORP-FORM-003

4.2 ENVIRONMENTAL PROCEDURES

List all applicable Environmental operational procedures.

As per Barrick Standards

5. SOCIAL REQUIREMENTS

For the development of this project, the Contractor must apply all the social requirements established in
Barrick’s social performance policy, with the objective to support the company's social commitment to
sustainable development.

5.1 SOCIAL SPECIFIC REQUIREMENTS

List the specific social requirements associated with the job/work and all applicable procedures.

As per Barrick Standards
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Low Risk SOW

BGC-CORP-FORM-003

5.2 SOCIAL PROCEDURES

List all applicable Social operational procedures.

As per Barrick Standards

6. CERTIFICATIONS AND COMPETENCIES

Mark an X in the box next to all applicable certifications and competencies.

COMPETENCE Applies COMPETENCE Applies
Fall From Heights X Fire (Hot Work) O
Confined Space O Hazardous Substances ¢
Excavations and ]
Eored EREgyILRTOTO) - Penetration (trenching)

- Working with High O

Lifting - Voltage Lines
Hazards Recognition/ Risk Assessment O Mobile Equipment X
i)

Blasting and Explosives O Other:

Other Applicable Competencies/Certifications

Fall protection certification
Scaffold erector permit
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BARRICK Low Risk SOW BGC-CORP-FORM-003

7. SOW MANAGEMENT

The following documents must be attached when submitting this form to the Contract Specialist:
X Pre-Bid Risk Assessment
O] Reference Documents: Images, documents, drawings
L] Other: Click or tap here to enter text.

8. APPENDIX

Documents:
Click or tap here to enter text.

Images/drawings:
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RAP KALINVA
CITE D'AVOKALA - SITE DE RELOCALISATION

PLAN DE CONSTRUCTION DES INFRASTRUCTURES
COMMUNAUTAIRES

RAP KALINVA

AVOKALA - HOSTING SITE

CONSTRUCTION PLAN FOR COMMUNITY INFRASTRUCTURES

PROJET 2 : EP KALINVA

April #2021



1) GENERAL FLOOR PLAN — PLAN GENERAL DU SITE
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2) GENERAL PERSPECTIVE — PERSPECTIVE D’ENSEMBLE




7) METRE QUANTITATIF DES TRAVAUX - BILL OF QUANTITIES

Projection de gauche Left view

Projection de droite Rigth view




3) PLAN POUR LE BLOC ADMINISTRATIF - PLAN FOR ADMINISTRATION BLOC
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Plan aménagé

Floor plan - equipped
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4) PLAN POUR BATIMENT DE 3 SALLES DE CLASSES - PLAN FOR 3 CLASS ROOM BUILDING
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6) PLAN FOR BUILDING DETAILS
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KIBALI GOLD MINE

SOCIAL - Construction d'école

Summary

DESCRIPTION

TOTAL

Article 0. Dispositions préliminaires et générales $
Article 1. BATIMENT ADMINISTRATIF $
Article 2. BATIMENT DE 3 SALLES DE CLASSE $
Article 3. TOILETTES $
SUB-TOTAL $

LABOR $

TOTAL COST $




